COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/01/2006

ESTIMATE SUMMARY 16:49:12
CONTID: C14863 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14863-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 256.( DAYS TIME ALLOW: 10/19/2( FIXED COMPLETION DAT
S.H. 172 STATELINE - NORTH PERCENT TIME: 120.19 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: STA 172A-015
S.H. 172 STATELINE - NORTH
NAME OF ROAD: SH 172
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERIOD ENDING 12/01/2006 DATE TIME STARTED 03/21/2006
P. 0. BOX 2707 DATE LET 02/16/2006 DATE WORK BEGAN  08/26/2006
DATE AWARDED 02/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/20/2006 DATE ACCEPTED
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 03/21/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,250,306.42 PARTICIPATING $ 2,208,721.51 S 76,509.07
AWARD PROJECT AMT: $  2,132,316.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.15% TOTAL EARNINGS 2,208,721.51 76,509.07
FUNDS AVAILABLE: $ 41,584.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,208,721.51 76,509.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -31,984.75 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,176,736.76 76,509.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,176,736.76 76,509.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,509.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00090

202-00240

202-01130

202-01300

202-04002

203-01500

203-01597

208-00002

208-00200

212-00006

212-00032

C14863

14863-BID

STA 172A-015

ITEM
DESCRIPTION

ROADWAY

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

BLADING

POTHOLING

EROSION LOG (12 INCH)

EROSION CONTROL SUPERVISOR

SEEDING (NATIVE)

SOIL CONDITIONING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

241.000
EACH

4.00000

2,380.000
SY

5.00000

4,715.000
LF

2.00000

36.000
EACH

150.00000

0.000
EACH

6,400.00000

50.000
HOUR

100.00000

16.000
HOUR

265.00000

465.000
LF

5.25000

1.000

1,000.00000

0.600
ACRE

450.00000

0.600
ACRE

1,400.00000

PREV QTY/

QTY THIS PERIOD
QTY TO DATE

232.

241.

2,380.

2,380.

4,715.

4,715.

36.

36.

16.
18.
34.

16.

16.

465.

465.

000

.000

000

000

.000

000

000

.000

000

000

.000

000

.000
.000
.000

000
000
000

000

.000

000

000

.000

000

.500
.500
.000

.000
.300
.300

.000
.300
.300

ESTIMATE RUN 12/01/2006

AMOUNT
THIS
PERIOD

36.

1,800.

135.

420.

00

.00

.00

.00

.00

00

.00

.00

.00

00

Page 2

16:49:12

CUMULATIVE
AMOUNT

964.

11,900.

9,430.

5,400.

3,400.

4,240.

2,441.

1,000.

135.

420.

00

00

00

00

.00

00

00

25

00

00

00



CONTID: C14863 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14863-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0004 16:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00004 MULCHING (WEED FREE STRAW) 0.600 0.000
ACRE 0.300 142.50
475.00000 0.300 142.50
0065 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,164.320 6,164.320
TON 0.000 0.00
22.00000 6,164.320 135,615.04
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 377.220 242.100
TON 135.120 16,214.40
120.00000 377.220 45,266.40
0075 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 19,270.060 19,270.060
TON 0.000 0.00
31.70000 19,270.060 610,860.90
0080 403-35701 HOT MIX ASPHALT (GRADING S-FINES) (75) 9,087.610 9,087.610
TON 0.000 0.00
30.25000 9,087.610 274,900.20
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,133.610 1,133.610
TON 0.000 0.00
365.00000 1,133.610 413,767.65
0090 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 623.850 623.850
TON 0.000 0.00
300.00000 623.850 187,155.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,995.000 6,912.240
GAL 0.000 0.00
2.90000 6,912.240 20,045.50
0100 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
2.90000 0.000 0.00
0105 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00
1,500.00000 0.000 0.00
0110 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00

3.30000 0.000 0.00
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PCN: 14863-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0004 16:49:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,550.000 3,513.000
LF 0.000 0.00
19.00000 3,513.000 66,747.00
0120 606-01395 *TRANSITION TYPE 3L 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0125 606-02005 *END ANCHORAGE (FLARED) 34.000 34.000
EACH 0.000 0.00
3,400.00000 34.000 115,600.00
0130 606-10300 BRIDGE RAIL TYPE 3 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 298.000 234.000
EACH 64.000 1,152.00
18.00000 298.000 5,364.00
0140 612-00002 DELINEATOR (TYPE II) 18.000 17.000
EACH 1.000 19.00
19.00000 18.000 342.00
0145 612-00003 DELINEATOR (TYPE III) 29.000 7.000
EACH 22.000 440.00
20.00000 29.000 580.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
81,000.00000 1.000 81,000.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 125.00
500.00000 1.000 500.00
0160 627-00001 PAVEMENT MARKING PAINT 1,200.000 1,064.000
GAL -12.000 -324.00
27.00000 1,052.000 28,404.00
0165 627-00005 *EPOXY PAVEMENT MARKING 600.000 0.000
GAL 397.000 18,659.00
47.00000 397.000 18,659.00
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PCN: 14863-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0004 16:49:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 FLAGGING 2,145.250 1,975.250
HOUR 170.000 3,570.00
21.00000 2,145.250 45,050.25
0175 630-00007 TRAFFIC CONTROL INSPECTION 20.000 15.000
DAY 1.000 70.00
70.00000 16.000 1,120.00
0180 630-00012 TRAFFIC CONTROL MANAGEMENT 42.000 37.000
DAY 5.000 2,250.00
450.00000 42.000 18,900.00
0185 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 21.600
EACH 7.200 360.00
50.00000 28.800 1,440.00
0190 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 65.700
EACH 3.600 216.00
60.00000 69.300 4,158.00
0195 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0200 630-80360 DRUM CHANNELIZING DEVICE 160.000 144.000
EACH 0.000 0.00
25.00000 144.000 3,600.00
0205 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 14.400
EACH 0.000 0.00
30.00000 14.400 432.00
0210 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0215 630-80380 TRAFFIC CONE 500.000 360.000
EACH 0.000 0.00
4.00000 360.000 1,440.00
0220 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 1.000 2,500.00
2,500.00000 1.000 2,500.00
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PCN: 14863-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0004 16:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 50,000.000 36,157.330
FA 0.000 0.00
1.00000 36,157.330 36,157.33
0240 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 136.670
FA 0.000 0.00
1.00000 136.670 136.67
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,355.660 8,355.660
FA 0.000 0.00
1.00000 8,355.660 8,355.66
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70034 F/A INDIAN LANDS TAX 12,500.000 0.000
FA 10,988.660 10,988.66
1.00000 10,988.660 10,988.66
0270 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 900-00007 ADDED ITEM (EACH)/ CBC POST. 4.000 4.000
EACH 0.000 0.00

650.00000 4.000 2,600.00
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PCN: 14863-BID ESTIMATE RUN 12/01/2006
PROJECT: STA 172A-015 ESTIMATE NO: 0004 16:49:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0295 609-60011 CURB TYPE 6 (SECTION M) CO #002, CURB TYPE 6 (SECTION 391.000 204.000
M)
LF 187.000 1,309.00
7.00000 391.000 2,737.00
0300 700-70034 F/A CO #002, F/A GUARDRAIL MATERIALS. 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 627-00060 PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) CO #004 216.000 0.000
SF 216.000 3,054.24
14.14000 216.000 3,054.24
0310 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 0.000 0.000
TRUCKS
DOL -320.000 -320.00
1.00000 -320.000 -320.00
0315 203-01582 TRUCK (DUMP) 27.000 0.000
HOUR 27.000 2,025.00
75.00000 27.000 2,025.00
0320 900-00006 ADDED ITEM (DOLLAR)/ PILOT CAR BY FORCE ACCOUNT 9,667.330 0.000
DOL 9,667.270 9,667.27
1.00000 9,667.270 9,667.27
CAT 0200 CURRENT AMT $ 2,239,906.42 $ 75,009.07 $ 2,198,321.52
CAT NOO0400 CONSTRUCTION ENGINEERING
0275 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.500
EACH 0.500 1,500.00
3,000.00000 1.000 3,000.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT § 10,400.00 s 1,500.00% 10,400.00
PROJECT TOTAL CURRENT AMT $ 2,250,306.42 $ 76,509.07 $ 2,208,721.52




